
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

~~ ~ 

Datemime: January 7,2004 / 8:OO a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 

Regulatory Contact: Denise Onyskiw Phone: 303-692-3 37 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: (1) Notification to CDPHE of completion of Sets 8, 16, and 39 and 
Predetermined Work Activities 1 ACl09ED00 and 1AQ3 1DR02B. 

Discussion 
This Contact Record documents the walkdown conducted on January 7,2004 with Jim 
Floerke (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regarding 
completion of Sets 8, 16, and 39 and Predetermined Work Activities 1AC109ED00 and 
lAQ31DR02B. 

Set 8: 

This contact record documents that Set 8 is completed and that the Site can count this as a 
completed Milestone. Set 8 consists of rooms 3202,3204,3206, and 3208 and involved 
the removal and packaging of Gloveboxes 39,40,41,42,43,43,44, and 45; pencil tanks; 
and annular tanks. All items were removed and there are no deviations from the Set 
Description identified in the B371/374 DOP. 

Set 16: 

This contact record documents that Workset #16 is completed and that the Site can count 
this as a completed Milestone. Workset # 16 consists of rooms 3 5 1 1, 3 52 1 , 3 523, and 
3525 and involved the removal and packaging of Glovebox 33; Precipitation Tanks T-1 1 
A/B/C/D, T-12 A/B/C/D, T-13 A/B/C/D; Furnaces F-4 A/B/C/D, F-5 A/B/C/D, F-6 
A/B/C/D; Pneumatic Lifts ME-93 A/B, ME-94 A/B/C/D, ME-95 A/B/C/D, ME-96 
A/B/C/D, ME-97 A/B/C/D, ME-98 A/B/C/D, ME-99 A/B/C/D, ME-100 A/B, and ME- 
182 A/B; Fluorination Tanks T-23 A/B/C/D, D-266 A/B/C/D; Fluorination Pumps C- 
1NB; and associated equipment. Items internal to the contaminated gloveboxes and 
tanks were also removed. All items were removed and there are no deviations from the 
Set Description identified in the B371/374 DOP. 
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Set 39: 

This contact record documents that Set 39 is completed and that the Site can count this as 
a completed Milestone. Set 39 includes the corridors on the sub-basement level. Items 
located in the corridor (i.e., external equipment) were removed. Piping, conduit, and 
remaining ventilation ductwork were removed, as necessary, to provide support for 
adjacent Dismantlement Sets. All items were removed and there are no deviations from 
the Set Description identified in the B371/374 DOP. 

Predetermined Work Activitv PWA) lAC109ED00: 

This contact record documents that PWA lAC109ED00 is completed and that the Site 
can count this as a completed Milestone. PWA 1AC109ED00 involved the removal of 
pallets from the Central Storage Vault (Set 09). All pallets were removed and there are 
no deviations from the Work Activity Description. 

Predetermined Work Activitv (PWA) lAQ31DR02B: 

This contact record documents that PWA 1AQ3 1DR02B is completed and that the Site 
can count this as a completed Milestone. PWA 1AQ3 lDR02B involved the draining of 
non-actinide liquids in the main aqueous processing rooms 3547,3549,3553,3555,3559, 
and 3563. All liquids were drained and there are no deviations from the Work Activity 
Description. 

Actions: 

0 None 

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP 
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